Naval Station Treasure Island
Navy Field Schedule
May - October 2015

. L . Navy RPM
Field Dat
Item Activity and Investigation Area ie ates (Confractor) Complete
Site 6
. Start:  09/29/14 Louie Cardinale
1 Final Status Survey .
Finish: ~ 07/29/15 (Tetra Tech)
: : . Start:  06/15/15 B Bartel
2 Pre-Remedial Design Data Gaps Sampling . ?r ryce gr ema
Finish:  06/25/15 (CE2 Kleinfelder)
Site 12
Bigelow Court Non-Time Critical Removal Action .Stt.art: 04/07/14 Tony Konzen BaCkﬁ":n? s
Finish:  05/08/15 (CB&I) R
3 Phase Il Non-Time Critical Removal Action §t§1rt: 05/12/15 Chris Yantos
Finish:  06/07/16 (CB&I)
Site 24
S Start:  08/04/15 Danielle Janda
4 Data Gaps Investigation .
Finish:  08/03/16 (Trevet)
Site 31
5 Final Status Survey - Additional Field Work §t§1rt: 08/25/15 Louie Cardinale
Finish:  09/23/15 (TBD)
Other
. . . Start:  04/30/15 Danielle Janda
6 Radiological Surveys at Various Areas (Part I) Finish:  07/13/15 (CB&l)
7 Sites 6, 12, 21, and 24 Groundwater and Site 21 and 24 Soil Gas Start: 08/24/15 Louie Cardinale
Monitoring Finish: ~ 08/28/15 (Trevet)
S . Start:  11/12/15 Tony Konzen
8 Historic Avenue N Storm Drain Removal Finish:  01/12/16 (TBD)
Abbreviations:
v Field work is complete. Yellow shading indicates field activities that will start
RPM Remedial project manager or finish within the next 30 days.
SWDA Solid waste disposal area

TBD

Date Last Revised: 5/19/2015

To be determined

lofl

Grey shading indicates field activities are complete.




